>ITY OF BREMERTON
CHANGE ORDER

CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Sesko Property Nuisance Abatement

CONTRACT NO: 4234 CONTRACTOR: Buckley Recycle Inc.

ORIGINAL CONTRACT AMOUNT: $158,571.69 DAYS: 0
PREVIOUSLY APPROVED CHANGES: 0.00 DAYS: 0
THIS CHANGE: $23,058.56 DAYS: 0
REVISED CONTRACT AMOUNT: $181,630.25 DAYS: 0

This Change Order covers changes to the subject contract as described herein. The Contractor shall
construct, furnish equipment and materials, and perform all work as necessary or required to
complete the Change Order Items. The increase or decrease in contract price shown below includes
any applicable taxes.

DESCRIPTION OF CHANGES INCREASE IN (DECREASE) IN CONTRACT

o CONTRACT CONTRACT TIME
LA AMOUNT AMOUNT EXTENSION
28 63 % (DAYS:)
¥ &

Changes in inventory adversely impacted salvage credit listed in | $16,277.31 0

original contract amount.

Remobilization costs as a result of suspension of work during $ 6,781.25

Court of Appeals proceedings

NET CHANGE IN CONTRACT AMOUNT $23,058.56
INCREASE OR (DECREASE)

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims
of any kind or nature arising from or connected with any work either covered or affected by this
Change Order, including, without limitation, claims related to contract time, on-site or home office
overhead, or lost profits. Nothing in this Change Order shall limit the City’s right to bring a claim for
past performance.

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the
contract price specified for each item, including any and all supervision costs and other miscellaneous
costs relating to the change in work, and as to the extension of time allowed, if any, for completion of
the entire work due to said Change Order.

This document will become a supplement of the contract and all provisions will apply hereto. It is
understood that this Change Order shall be effective when approved by the City of Bremerton.

BREMERTON-004299



CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Sesko Property Nuisance Abatement

The parties whose names appear below warrant that they are authorized to enter into a change order
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform
the surety of this change, and shall take appropriate action to modify any bonds required under the
contract to address this change.

RECOMMENDED; )(cfvu _N é’?(/)Q/ nG J(fuk /1 / S[063

\PROJECT MANAGER/ Date *

RECOMMENDED: ( &/ 747/ w/ A //// B;t/ 07
e

DIRECTOR OF /ZfOMMUNITY DE)OE’LOPMENT

ACCEPTED:
CONTRACTOR Date
APPROVED: Zi (%
MAYOR ¢ ) Date
APPROVED AS TO FORM: ATTEST:

Bremerton City Attorney——

Page 2 of 2

BREMERTON-004300



Now 07 03 10:05a BRC INC 2535207051 p.3
[tsaor2eBs 11311 36P47E5138 BREMERTON DECD PAGE 07

CONTRACT CHANGE ORDER NO: 1 _
PROJECT NAME:  Sesko Property Nuisanos Abaterent

The parties whose names appear below warrant that they are authorized fo enter into & change order
that is binding on the parties of this contract. In addition, Contracter warrants that it has or will inform
the surefy of this changs, and shall take appropriate action to modify any bonds requirad under the
contract to address this change.

RECOMMENDED: &ﬂM%d/n & Jg‘uﬁ (i)sl0
\PROJECT MANBEER) ] Bate -

RECOMMENDED: J/ 'Z'Z J"T

ACCEPTED. L~ TR

CONTRACTOR } J Date

APPROVED:
MAYOR Date
APPROVED AS TO FORM: ATTEST:
Bremerton City Attorney City Clerk
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